

BILL NO. S-76-03-25

SPECIAL ORDINANCE NO. S- 72-76

AN ORDINANCE approving Change Order No. 2 in connection with the General Construction contract for Fire Station No. 7.

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 2 to Huguenard Corporation in connection with the General Construction contract for Fire Station No. 7 in the amount of \$4,126.80, as set out in the specifications, is hereby in all things ratified, confirmed and approved.

SECTION 2. This Ordinance shall be in full force and effect from and after its passage and approval by the Mayor.

W. D. Miller Jr.  
Councilman

APPROVED AS TO FORM  
AND LEGALITY,  
W. D. Miller Jr.  
ASSOC. CITY ATTORNEY



Read the first time in full and on motion by Moses, seconded by Hinga, and duly adopted: read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of \_\_\_\_\_, 197\_\_\_\_, at \_\_\_\_\_ o'clock P.M., E.S.T.

Date: 3-23-76

Charles W. Westernman  
CITY CLERK

Read the third time in full and on motion by Moses, seconded by Hinga, and duly adopted, placed on its passage. Passed (LOST) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-HIT
TOTAL VOTES	<u>8</u>	<u>0</u>		<u>1</u>	
BURNS	<u>✓</u>				
HINGA	<u>✓</u>				
HUNTER	<u>✓</u>				
MOSES	<u>✓</u>				
NUCKOLS				<u>✓</u>	
SCHMIDT, D.	<u>✓</u>				
SCHMIDT, V.	<u>✓</u>				
STIER	<u>✓</u>				
TALARICO	<u>✓</u>				

DATE: 4-13-76

Charles W. Westernman  
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (Zoning Map) (General) (Annexation) (Special) (Appropriation) Ordinance (Resolution) No. 22-76 on the 13th day of April, 1976.

ATTEST:

(SEAL)

Charles W. Westernman  
CITY CLERK

James Stier  
PRESIDENT OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 14th day of April, 1976, at the hour of 11:00 o'clock A. M., E.S.T.

Charles W. Westernman  
CITY CLERK

Approved and signed by me this 14th day of April, 1976, at the hour of 5:15 o'clock P. M., E.S.T.

Robert E. Armstrong  
MAYOR



Bill No. S-76-03-35

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on Public Works to whom was referred an Ordinance  
approving Change Order No. 2 in connection with General Construction  
contract for Fire Station No. 7

have had said Ordinance under consideration and beg leave to report back to the Common  
Council that said Ordinance Do PASS.

Winfield C. Moses, Jr. - Chairman

Donald J. Schmidt - Vice-Chairman

Vivian G. Schmidt

Paul M. Burns

William T. Hinga

W. C. Moses Jr.

D. J. Schmidt

Vivian G. Schmidt  
Paul M. Burns

4-13-76 CONCURRED IN  
DATE 4-13-76 CHARLES W. WESTERMAN, CITY CLERK



# CHANGE ORDER

AIA DOCUMENT G701

OWNER  
ARCHITECT  
CONTRACTOR  
FIELD  
OTHER

☐  
☐  
☐  
☐  
☐

63-67-15 3/11/76

PROJECT: Firehouse #7  
(name, address) Corner Spring & Lindenwood Avenues  
Fort Wayne, Indiana

CHANGE ORDER NUMBER: G-2

TO (Contractor)

ARCHITECT'S PROJECT NO: F-168

CONTRACT FOR: General Construction

Huguenard Corporation  
4410 Executive Blvd.  
Fort Wayne, Indiana 46808

CONTRACT DATE: August 4, 1975

You are directed to make the following changes in this Contract:

See attached sheets

*D.B.W. Henry P. Wehrenberg*  
*for D. Boardman*  
*Mayor of Fort Wayne*

The original Contract Sum was \$ 120,983.00  
Net change by previous Change Orders \$( 8,819.00)  
The Contract Sum prior to this Change Order was \$ 112,164.00  
The Contract Sum will be (increased) (decreased) (unchanged) by this Change Order \$ 4,126.80  
The new Contract Sum including this Change Order will be \$ 116,290.80  
The Contract Time will be (increased) (decreased) (unchanged) by ( 0 ) Days.  
The Date of Completion as of the date of this Change Order therefore is 150 Calendar Days

Archonics Corporation Huguenard Corporation City of Fort Wayne  
ARCHITECT CONTRACTOR OWNER  
4009 E. State Blvd. 4410 Executive Blvd. Board of Public Works  
Address Address Address  
Fort Wayne, Indiana 46805 Fort Wayne, Ind. 46808 Fort Wayne, Ind. 46802

BY *D. Boardman* BY *Henry P. Wehrenberg*  
DATE 2-1-76 DATE March 3, 1976 DATE March 8, 1976



# THE HUGUENARD CORPORATION

XXXXXXXXXXXX 4410 Executive Blvd.  
Fort Wayne, Indiana 46808

January 29, 1976

Archonics Corporation  
4009 E. State Blvd.  
Fort Wayne, IN 46805

Attn: Mr. Tom Boardman

Re: Firehouse #7

Dear Tom:

The following is a listing of extras on Firehouse #7 for your approval:

1. Additional fill required due to site being lower than shown on Site Plan
 

250 cubic yards granular material	@8.25/cy	\$2062.50
90 cubic yards clay	@5.25/cy	472.50
2. Additional grade beam forming required due to site being low
 

496 lineal feet (248' of grade beam—both sides)	@2.05/lin.ft.	\$1016.80
---	---------------	-----------
3. Excavate improperly placed clay backfill at existing manhole and replaced with compacted granular material (verbally quoted not to exceed \$1000.00)
 

		<u>\$ 575.00</u>
--	--	------------------


Total extras \$4126.80

Sincerely



Kenneth W. Nord, P.E.

KWN/gg





S-76-03-35

TITLE OF ORDINANCE Special Ordinance - Change Order on Fire Station #7DEPARTMENT REQUESTING ORDINANCE Board of Public Works

SYNOPSIS OF ORDINANCE Change Order No. 2 of Huguenard Corporation in amount of  
\$4,126.80 on General Construction of Fire Station No. 7 was necessitated because  
of need for additional fill, etc. due to site being lower than shown on site plan.

(SEE ATTACHED)

EFFECT OF PASSAGE Allows for proper constructionEFFECT OF NON-PASSAGE Inability to pay contractor for needed revisions of contract

MONEY INVOLVED (Direct Costs, Expenditures, Savings) Additional City cost of  
\$4,126.80

ASSIGNED TO COMMITTEE

Public Works